

NLS/Augment Project

- Recruiting project participants
- Project plan
- Deliverables
- Timeframe

NLS/Augment Project

Recruiting Project Participants

Goal: 5-7 participants who have worked closely with Doug Englebart and are familiar with technologies, usage, documentation culture, or historical impact

- Doug Englebart
- Bill English
- Philip Gust
- Peter Yim

NLS/Augment Project

Project Plan (early action items)

- Produce detailed project plan
- Identify all NLS/Augment archives (CHM, Stanford, etc.), initiate contacts, assess content of archives, and plan for coordination/cooperation
- Bring up NLS/Augment on Dec 10 emulator, bring source code and design documents in house (Phil Gust)
- Identify subjects and participants for oral/video history recordings
- Coordinate Unfinished Revolution seminar with Stanford (Peter Yim)

NLS/Augment Project

Deliverables

- Recorded interviews with participants
- Complete collection of project documents
- Running version of NLS/Augment (web accessible?)
- Fully indexed source code for NLS/Augment
- Videos (ACM '68, Unfinished Revolution, etc.)
- Unfinished Revolution seminar (co-host with Stanford)
- Physical exhibit about NLS/Augment
- Live recreation of ACM '68 demo (Englebart/English)

NLS/Augment Project

Timeframe

January 2005

NLS in-house, complete project plan, oral history plan

May 2005

Exhibit design and seminar proposal, complete collection of NLS/Augment documents, coordination plan with other archives, oral history recording project underway

September 2005

NLS/Augment exhibit complete, Unfinished Revolution seminar, NLS/Augment ACM '68 re-enactment